COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2018

ESTI MATE SUMVARY 09: 01: 51
CONTI D C21864 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21864- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 20 WORK DAYS
SH 71 & SH 94: PUNKI N CENTER PERCENT TIME:  100. 00 ORI G TI ME ALLON 20 WORK DAYS
PRQJECT NO. FSA0711- 020
SH 71 & SH 94: PUNKI N CENTER
NAME OF ROAD:
PRQJECT COUNTI ES: LI NCOLN
CONTRACTOR:
K. E.C.1. COLORADO | NCORPORATED PAY PER OD ENDI NG 09/ 19/ 2018 DATE TI ME STARTED 06/08/2018
5750 W Al RPORT ROAD DATE LET 05/ 03/ 2018 DATE WORK BEGAN 06/ 08/2018
DATE AWARDED 05/ 16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/07/2018 DATE ACCEPTED
SEDALI A CO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 06/08/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 336, 657. 64 PARTI Cl PATI NG $ 500. 00 $ 500. 00
AWARD PROJECT AMT:  $ 351, 800. 00 NON- PARTI Cl PATI NG 309, 542. 39 309, 542. 39
PERCENT COMPLETE: 92.09% TOTAL EARNI NGS 310, 042. 39 310, 042. 39
FUNDS AVAI LABLE: $ 26, 615. 25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 310, 042. 39 310, 042. 39
TOTAL CLAI M5 $ 0.00 RETAI NAGE -5,277.00 -5,277. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 304, 765. 39 304, 765. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 304, 765. 39 304, 765. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 304, 765. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21864-BI D ESTI MATE RUN 09/ 19/ 2018
PRQJECT: FSA0711- 020 ESTI MATE NO 0001 09: 01: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 25. 000 0. 000
EACH 25. 000 875. 00
35. 00000 25. 000 875. 00
0010 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 281. 000 0. 000
SY 1, 281. 000 10, 248. 00
8. 00000 1, 281. 000 10, 248. 00
0015 202-00248 *Renoval of Runble Strips 150. 000 0. 000
LF 150. 000 2,400. 00
16. 00000 150. 000 2,400. 00
0020 202-00710 *Renoval of Power Pole 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0025 202-00810 *Rerpval of Ground Sign 30. 000 0. 000
EACH 30. 000 3, 000. 00
100. 00000 30. 000 3, 000. 00
0030 202-00821 *Rermoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0.00
0035 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 2.000 2, 600. 00
1, 300. 00000 2.000 2,600. 00
0040 208-00035  Aggregate Bag 8. 000 0. 000
LF 8. 000 240. 00
30. 00000 8. 000 240. 00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 2.000 0. 000
HOUR 2.000 200. 00
100. 00000 2.000 200. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0.00
0055 210-00825 *Reset Fl ashing Beacon 0. 000 0. 000
EACH 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C21864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21864-BI D ESTI MATE RUN 09/ 19/ 2018
PRQJECT: FSA0711- 020 ESTI MATE NO 0001 09: 01: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 304-06009  Aggregate Base Course (C ass 6) (Special) 90. 300 0. 000
TON 90. 300 11, 287.50
125. 00000 90. 300 11, 287. 50
0065 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 14. 110 0. 000
TON 14.110 3,033. 65
215. 00000 14. 110 3, 033. 65
0070 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 1, 006. 490 0. 000
TON 1, 006. 490 110, 713. 90
110. 00000 1, 006. 490 110, 713. 90
0075 411-10255 Emul sified Asphalt (Slow Setting) 486. 000 0. 000
GAL 486. 000 2,430.00
5. 00000 486. 000 2,430. 00
0080 612-00111 *Del i neator (Drivable)(Type 1) 30. 000 0. 000
EACH 30. 000 2,400. 00
80. 00000 30. 000 2,400. 00
0085 612-00113  *Delineator (Drivable)(Type I11) 4.000 0. 000
EACH 4.000 360. 00
90. 00000 4. 000 360. 00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 246. 000 0. 000
LF 246. 000 9, 348. 00
38. 00000 246. 000 9, 348. 00
0095 613-07002 *Type Two Pull Box 3.000 0. 000
EACH 3. 000 4,200. 00
1, 400. 00000 3. 000 4, 200. 00
0100 613-10000 Wring 1. 000 0. 000
LS 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0105 614-00011 *Sign Panel (Class |) 67. 000 0. 000
SF 67.000 1, 876. 00
28. 00000 67.000 1, 876. 00
0110 614-00012 *Sign Panel (Class I1) 367. 000 0. 000
SF 367. 000 12,478. 00

34. 00000 367. 000 12,478.00



CONTI D: C21864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21864-BI D ESTI MATE RUN 09/ 19/ 2018
PRQJECT: FSA0711- 020 ESTI MATE NO 0001 09: 01: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-01512  *Steel Sign Support (2-1nch Round) (Post) 36. 000 0. 000
LF 36. 000 612. 00
17. 00000 36. 000 612. 00
0120 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0125 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 372.000 0. 000
LF 372.000 8, 556. 00
23. 00000 372. 000 8, 556. 00
0130 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 2.000 100. 00
50. 00000 2.000 100. 00
0135 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 33. 000 0. 000
LF 33. 000 957. 00
29. 00000 33. 000 957. 00
0140 614-72741 *Bl ank Qut Sign (LED)(SPEED RADAR) 2.000 0. 000
EACH 2.000 19, 000. 00
9, 500. 00000 2.000 19, 000. 00
0145 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 2.000 16, 000. 00
8, 000. 00000 2.000 16, 000. 00
0150 614-80387 *Runble Strip (Ginding) 91. 000 0. 000
LF 91. 000 4,095. 00
45. 00000 91. 000 4, 095. 00
0155 626-00000  *Mbbilization 1. 000 0. 000
LS 0.590 30, 090. 00
51, 000. 00000 0.590 30, 090. 00
0160 626-01104 *Public Information Services (Tier V) 1. 000 0. 000
LS 1. 000 2,600. 00
2, 600. 00000 1. 000 2, 600. 00
0165 627-00008 *Modi fi ed Epoxy Pavenent Marking 67. 000 0. 000
GAL 67. 000 10, 050. 00

150. 00000 67.000 10, 050. 00



CONTI D

ROADWAY

CAT NO0200

0170 627-30410

0172

627-00011

0175

630- 00000

0180

630- 00007

0185

630- 00012

0190

630- 80001

0195

630- 80338

0200

630- 80341

0205

630- 80342

0210

630- 80343

0215 630-80355

C21864

FSA0711-020

21864-BI D

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

Pvnt Mg Paint

(Wat er bor ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
70. 000
SF
14. 00000
35. 000
GAL
121. 43000
201. 500
HOUR
33. 00000
19. 000
DAY
330. 00000
10. 000
DAY
750. 00000
4. 000
EACH
1, 000. 00000
0. 000
EACH
500. 00000
20. 000
EACH
30. 00000
16. 000
EACH
50. 00000
0. 000
EACH
60. 00000
4. 000
EACH

2,000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
70. 000
70. 000

0. 000
35. 000
35. 000

0. 000
. 500
. 500

0. 000
19. 000
19. 000

0. 000
10. 000
10. 000

0. 000
3. 600
3. 600

0. 000
0. 000
0. 000

0. 000
18. 000
18. 000

0. 000
14. 400
14. 400

0. 000
0. 000
0. 000

0. 000
3. 600
3. 600

Page 5

ESTI MATE RUN 09/ 19/ 2018

980.
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09: 01: 51

AMOUNT

980.
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.00
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00

.00

00



CONTI D: C21864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21864-BI D ESTI MATE RUN 09/ 19/ 2018
PRQJECT: FSA0711- 020 ESTI MATE NO 0001 09: 01: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80360 *Drum Channel i zi ng Devi ce 36. 000 0. 000
EACH 32. 400 810. 00
25. 00000 32.400 810. 00
0225 630-80380 *Traffic Cone 84. 000 0. 000
EACH 75. 600 226. 80
3. 00000 75. 600 226. 80
0230 700-70010 F/ A Mnor Contract Revisions 4, 250. 050 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70019 F/ A Asphalt Cenent Cost Adjustment 2,189. 540 0. 000
FA 2,189. 540 2,189.54
1. 00000 2,189.540 2,189.54
0255 700- 70025 F/ A Quality Incentive Paynent -6, 643. 550 0. 000
F A -6, 643. 550 -6,643.55
1. 00000 -6, 643. 550 -6,643.55
0260 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 336, 157.64 $ 309,542.39% 309, 542. 39



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C21864
PCN: 21864-BI D ESTI MATE RUN 09/ 19/ 2018
PRQIECT FSA0711- 020 ESTI MATE NO 0001 09: 01: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0270 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 500. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT $ 500.00 % 500. 00 $ 500. 00
PRQIECT TOTAL CURRENT AMI $ 336,657.64 % 310,042.39% 310, 042. 39



